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August 10, 2004 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 2, 3, AND 4 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. FCC0000783 - Dominguez Gap Barrier Project, Phase 4A, 
Unit 7B, Part 2B, Cities of Carson, Long Beach, and Los Angeles (2 and 4), 
Mladen Buntich Construction Company, Inc., in amount of $444,162.00. 
 
Project ID No. FCC0000802 - Los Angeles River Laurel Canyon Greenway, 
vicinity of Studio City (3), Nativ Engineering, Inc., in amount of $45,300.00. 

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and necessary time 
extensions are listed in the enclosure for each contract. 
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The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Enclosed for your authorization are 
changes in work in excess of my delegated limits which are required to complete Project 
ID Nos. FCC0000783 and FCC0000802. 

 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING
 
The estimated change order amounts for these contracts are $444,162.00 and 
$45,300.00, respectively. 
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the requested changes.  Detailed cost 
breakdowns for each of the changes, together with contract cost summaries, are 
included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board=s directives, and as recommended by the 
Director of Public Works. 
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ENVIRONMENTAL DOCUMENTATION
 
The changes in work as described above and in the enclosures are within the limits of 
the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS
 
Each contract provides that the contractor be compensated for changes in the work as a 
result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes are 
based on contract unit prices, time and materials methods, or negotiated under the 
provisions of the contract specifications.  The methods for arriving at the costs of the 
changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS)
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
 
CONCLUSION
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Interim Director of Public Works  
 
PB:tn 
O:\SECTION\ADMINISTRATION\BOARD\CIW\08-10-04LTR.DOC 
 
Enc. 2 
 
cc:  Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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PROJECT ID NO. FCC0000783, DOMINGUEZ GAP BARRIER PROJECT, PHASE 4A, 
UNIT 7B, PART 2B (Cities of Carson, Long Beach, and Los Angeles), 
Supervisorial Districts 2 and 4, Contractor:  Mladen Buntich Construction Company, Inc. 
 
Project Description: 
 
Construction of a water supply system, compressed air system, microfiltration treatment 
system, and an electrical system to service 34 injection wells currently under 
construction.  The injection wells are an extension of the Dominguez Gap Barrier 
Project which prevents the infiltration of seawater into groundwater aquifers. 
 
Changes in Work: 
 
  (1) Exploratory Excavations $  12,000.00 
  (2) Cement Slurry Backfill 52,640.00 
  (3) Pressure Release Devices 41,687.00 
  (4) Additional Well Connection Piping 80,285.00 
  (5) Flood Sensor Programming 27,050.00 
  (6) Systems Integration 93,500.00 
  (7) Raise Manholes 25,500.00 
  (8) Additional Paving 25,500.00 
  (9) Air Line Adjustments 8,000.00 
(10) Additional Programming   78,000.00
   

Total $444,162.00 
 
Description of Changes: 
 
(1) In order to determine the locations of existing underground pipelines, it will be 
necessary to conduct  numerous exploratory excavations on Alameda Street.  
 
(2) Your Board previously approved a change in work to install cement slurry backfill 
in all open trench sections to protect a 6" stainless-steel air service line from corrosion.  
The cost for this work will exceed the original estimate by the amount shown. 
 
(3) To protect the well equipment from excessive air pressure during redevelopment 
operations, it will be necessary to install pressure release devices on all 33 wells. This 
work is not shown on the plans. 
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(4) In order to meet existing field conditions, it will be necessary to install additional 
connection piping at the injection wells.  
 
(5) In order for the flood detection system in the vaults to work properly, it will be 
necessary to perform additional programming at each vault.  This work is not included in 
the contract. 
 
(6) In order for the microfiltration system, storage tanks, and pressure reducing valves 
to work concurrently with each other, it will be necessary to integrate the systems by 
performing additional programming.  This work is not included in the contract. 
 
(7) After completing the work on Spring Street, the City of Long Beach repaved the 
street and revised the street grade.  It will be necessary to adjust the manholes to meet 
the revised grade.  This work will be reimbursed by the City of Long Beach. 
 
(8) In order to protect the vaults within the Intermodal Container Transfer Facility from 
heavy truck traffic, it will be necessary to pave the adjacent areas.  This work is not 
shown on the plans. 
 
(9) In order for the air line to operate properly, it will be necessary to modify the 
connections at the microfiltration building. 
 
(10) In order for the complete system to be automated, it will be necessary to perform 
additional programming at each well, and at the main data concentrator.  This work is 
not shown on the plans. 
 
The costs for Items 1, 3, and 6 through 10 will be based on time and materials methods 
as provided in Subsection 3-3 of the contract specifications.  The cost for Item 4 will be 
based on contract unit prices.  The costs for Items 2 and 5 were negotiated as provided 
in Subsection 3-2 of the contract specifications. 
 
No additional working days will be required because of these changes. 

Revised Contract Amount: 

Original contract amount $11,845,221.00 
 Changes in work previously approved 
    by the Board  1,155,043.81 

Changes in work to be authorized      444,162.00 
 

Revised contract amount $13,444,426.81 
 
ERL:tn 
O:\Projects\Programs - Flood\DominguezGapBarrier (FCC0000783)\Board\CIW7.doc 
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PROJECT ID NO. FCC0000802, LOS ANGELES RIVER LAUREL CANYON 
GREENWAY (in the vicinity of Studio City), Supervisorial District 3, 
Contractor:  Nativ Engineering, Inc. 
 
Project Description: 
 
Planting of trees, shrubs, and ground cover; construction of curb ramps, driveways, 
walkways, masonry retaining walls, slough walls, a drainage swale, a stairway, fencing, 
and metal hand railings; installation of an automatic irrigation control system; and other 
appurtenant work.  
 
Changes in Work: 
  
(1) Removal of Reinforced Concrete Structures  $  2,600.00 
(2) Construction of Retaining Wall 7,300.00 
(3) Toad Gate Foundation 900.00 
(4) Planting of Additional Ivy Plants 1,500.00 
(5) Cattail Fence Layout 33,000.00 
 
 Total $45,300.00 
 
Description of Changes: 
 
(1) It will be necessary to remove portions of an abandoned, reinforced concrete 
structure that conflicts with construction of the retaining wall at the west end of the 
project. 
 
(2) It will be necessary to construct a retaining wall instead of a slough wall to provide 
added structural support for the proposed decorative masonry wall.  
 
(3) In order to install the toad gate at the west end of the project, it will be necessary to 
construct two reinforced concrete foundation pads.  This work was not shown on the 
plans.   
 
(4) In order to fully cover the verdura wall with ivy plants, it will be necessary to install 
62 additional ivy plants including irrigation.  This work was not included in the contract. 
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(5) To improve the appearance of this project, it will be necessary to revise the entry 
layout and install a 42" cattail fence on the north side of the Laurel Canyon ramp 
entrance.  The cattail fence will tie into the toad gate and will run from the existing 
guardrail to the handrail approximately 63 linear feet. 
 
The cost for Item 1 will be based on time and materials methods as provided in 
Subsection 3-3 of the contract specifications.  The costs for Items 2 through 5 will be 
negotiated as provided in Subsection 3-2 of the contract specifications.  
 
Thirty-one additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 

Original contract amount $797,948.00 
Changes in work to be authorized   45,300.00 
 
Revised contract amount $843,248.00 

  
JE:en 
O:\Projects\Programs - Flood\LARiverLandscaping (FCC0000802)\Changes\ciw1.doc 
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